

# Project Planning

|               |                                                          |
|---------------|----------------------------------------------------------|
| Date          | 03 October 2026                                          |
| Team ID       | FITBUDDY-TEAM                                            |
| Project Name  | FitBuddy – AI Fitness Plan Generator using Gemini Models |
| Maximum Marks | 3 Marks                                                  |

## Work Breakdown Structure

| Phase               | Activity                                                  | Responsible Member     | Deliverable                       |
|---------------------|-----------------------------------------------------------|------------------------|-----------------------------------|
| Planning            | Requirements, architecture and API flow                   | Dinesh N               | Architecture and backend plan     |
| UI Development      | Registration, login, input, result and dashboard pages    | Afraar M               | Jinja2 templates and styling      |
| AI Development      | Gemini prompts, workout generation, tips and plan updates | Deepak B               | AI integration modules            |
| Data & Validation   | SQLite persistence, BMI, validation and error handling    | Vinesh D               | Data layer and validation support |
| Integration         | Connect frontend, backend, AI and database                | Dinesh N + Deepak B    | Working application               |
| Testing             | Functional checks and edge cases                          | Vinesh D + all members | Test observations and fixes       |
| Documentation/ Demo | Reports, screenshots and demonstration flow               | Vinesh D + Afraar M    | Submission documents and demo     |

## Milestones

1. **Milestone 1 – Model Selection and Architecture:** evaluate Gemini and define the FastAPI/SQLite structure.
2. **Milestone 2 – Core Functionality:** implement workout, nutrition/recovery and feedback generation.
3. **Milestone 3 – Routing:** connect forms, authentication, AI modules and database operations.
4. **Milestone 4 – Frontend:** complete responsive templates and dashboard/result presentation.
5. **Milestone 5 – Testing & Deployment:** verify local execution, error handling and documentation.

## Team Coordination

Dinesh N coordinates integration and reviews. Afraar M owns interface consistency. Deepak B owns AI behavior and prompts. Vinesh D coordinates testing evidence and documentation.